Site Name: Operational Period: ' U.S. EPA Region 6

Task Order 62 CES Environmental Date: 4-14-2015 | DAILY WORK ORDER
Branch: Federal :g'r‘:::’:"’ Response imergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary dependmg on rainfall.
Contlnue development of profiles and disposal of sludge, liquids, and sollds
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number:  EP - S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB& Federal
Task Order: 062 Date: 4.14.2015 Time:1700 | Date: 4.14.2015  Time: 1700
iPERSONNEL ON-SITE: Qry | Used Unused g:_:rlél'PMENT ON- Qry USED  Unused
Response Manag;r- ;| 1 Pick —up Truck 2 B 2 i
Foreman 1 1 | Generator 2 2
Fl 0 0 Trash Pumps 2 2
Truck Driver/Equip Op B 1 1 Utility Trailer 0 0
Laborer 2 2 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 SRS P\ﬁ:zz: 1 1
PERSONNEL OFF-SITE _ | Open Top Roll Off 8 8
Subcontract Manager 1 - 1 | Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 0 0
B . | - Vacuum/OT Boxes 22 | 22
. 9,000 Ib Overhead Lift 1 1
Storage Trailer 1 1
h Myers (Bean) Pump 1 1 _
: Air Compressor 1 1
Acid Pump 1 1

ORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection
Ispreadsheets. Scheduled two loads for transportation and disposal by Republic Services._

T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Continue to
work with Test America on the waste stream analytical reports and detection limits issues. Continue to work with CB&I
fon TCEQ proposal for Clean Harbors.

The crew set up and pumped water from the South pond to the Middle pond and the Middle pond to the North sump.
|Crew continued removal of sludge from ST 1, 21 drums total. Crew continued to cut drums and totes. Pumped out the
South Containment after rain event.

Subcontract Manager submitted FT1004 change order to TIBM, change order to Texas Waste for additional funding for
the portalets and wash station.

Date: : 2
0SC ca Time: R Date: 4.14.2015 Time:0800

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):
|Crew will pump water as needed from the Middle and South Ponds. Continue removal of sludge from ST 1. Check OT
containers for transport tomorrow.

US Ecology boxes OT 25319 and OT 25134 set up for pick up. Republic Services boxes OT 25480 VB and VB 25146.
Additional VB 2564 to Veolia.
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